
JEFFERSON COUNTY HIGHWAY COMMITTEE 

MEETING MINUTES  

 

Tuesday, October 2, 2012 

 

 

The Jefferson County Highway Committee met on Tuesday, October 2, 2012, at 8:00 A.M. for a 

meeting at the Highway Office. 

 

ROLL OF THE HIGHWAY COMMITTEE: 

 

Members present: Ron Buchanan; George Jaeckel; Glen Borland; Al Counsell; Blane Poulson 

Members absent: None 

Also Present: William Kern, Highway Commissioner 

 Ann Jenswold, Highway Department 

 Erik Coonen, Highway Department 

 Brian Udovich, Highway Department 

 Gary Petre, County Administrator 

 Phil Ristow, Corporation Counsel 

 John Molinaro, County Board Chairman 

 Bill Buglass, Payne & Dolan 

 Gene Kussart, Donohue & Associates 

 Karyn Spory, Daily Union 

  

  

Purpose of the meeting was to review and approve vouchers and other highway business. 

 

HIGHWAY COMMITTEE MINUTES: The minutes from the September 4, 2012 Highway 

meeting, having been distributed in advance, it was moved by Mr. Borland and seconded by Mr. 

Counsell to approve the minutes as printed. 

 

Carried by the following roll call: 

 AYES: Buchanan, Jaeckel, Borland, Counsell, Poulson 

 NOES: None 

 ABSENT: None 

     ABSTAIN:  None 

 

CORRESPONDENCE:  

 Wisconsin Department of Transportation regarding Transportation Aid 

 

      Newsletters: 

 NONE 

 

 News Releases/Notices: 

 NONE 

PUBLIC COMMENT:  

 Gene Kussart, Donohue & Associates – introduced himself and talked briefly with the 

Committee regarding his company and their services. 
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HIGHWAY COMMISSIONER’S REPORT:  

 

 Project/Construction Work 

CTH “E” (CTH “P” – CTH “F”) – Rehabilitation, Pulverize, Pave 

Rehabilitation and binder paving is complete 

Update – Slope work is nearly complete, surface paving in early October 

CTH “SC” (STH 16 – CTH “CW”) – Construction, Pave 

Construction is in progress on the north 1.0 mile 

Update – Construction should be completed by mid October 

CTH “B” (Rock Lake Road – CTH “V”) – Mill, Pave 

Small project will be completed in early May 

Update – Project is complete 

CTH “A” (CTH “S” – Lake Mills) – Major Culvert, Pulverize, Pave 

Summer/Fall project 

Update – Design work on culvert, road work will start in October 

CTH “C” (Evenson Road – CTH A) – Design, Construction 

Survey and design work is complete 

Update – Design work should be completed in the next month – construction work will 

be in late fall or early spring 

 General Maintenance 

Crews are working on additional mowing needed on state and county highways 

Crews have finished seal coat work on all county, town, and city roads 

 Winter Maintenance 

 Office/Shop 

Shop employees are working on the set-up of the new tri-axle trucks 

 

 

OLD BUSINESS 

 NONE 
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NEW BUSINESS 

9a.  Discuss recommendation of “Site C” for the future site of the new highway facility 

County Administrator, Gary Petre, provided an update on the old Countryside offer.  Mr. Petre 

stated that the other bidder had pulled their offer.  With this updated information the County is 

the next bidder in line with their offer.  Mr. Ristow stated that we could stay with the offer we 

have on the table, with making necessary changes to some of the dates, or make any changes the 

Committee may feel need to be changed.  The Committee stated that this is a decision that the 

Infrastructure Committee needs to discuss.  The Infrastructure Committee will be meeting 

tomorrow and will discuss the status of the County’s offer at that time.  The Highway Committee 

set aside agenda item 9a based upon this new information.  No Motion. 

 

9b.  Review monthly financial account summary 

The Highway Commissioner discussed the financial account summary with the Committee, and 

answered questions.  No Motion   

 

10.  Highway Operations Report 

The Commissioner reviewed the operations with the Committee regarding current operations; 

CTH “SC” is on schedule and the bulk of the construction work is complete; CTH “E” is 

currently being paved north of the Interstate; CTH “A” pulverizing schedule is being worked on 

and should be started shortly.  No Motion.   

  

REVIEW & APPROVE VOUCHERS: The vouchers held the following totals resulting: 

 

             BILLS:      09/11/12           $    181,545.96 

  BILLS:      09/17/12           $      38,882.80 

  BILLS:      09/25/12           $    147,658.95 

  BILLS:      10/02/12           $      45,760.04 

           COMMITTEE:       AUGUST           $           322.18 

    TOTALS:                      $    414,169.93                               

 

It was moved by Mr. Poulson and seconded by Mr. Jaeckel that the bills are allowed as reviewed. 

  

Carried by the following roll call: 

 AYES: Buchanan, Jaeckel, Borland, Poulson 

 NOES: None 

 ABSENT: Counsell 

 ABSTAIN:  None 
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The next Highway Committee meeting will be Wednesday, November 7, 2012 at the Jefferson 

County Highway Department.   

 

Motion by Mr. Jaeckel and seconded by Mr. Poulson to adjourn at 8:35 a.m. 

 

Carried by the following roll call: 

 AYES: Buchanan, Jaeckel, Borland, Poulson 

 NOES: None 

 ABSENT: Counsell 

 ABSTAIN:  None 

 

 

Approval:          

                                                     
                         Al Counsell, Secretary  


